GSA

U.S. General Services Administration

April 1, 2013 SENT VIA EMAIL

Mr. Allan Matsuo

Matsuo Engineering/Centerre Construction A Joint Venture
760 Devinney Court

Golden, CO 80401

Subject: Additional ACM Pipe Insulation Basement through 4™ floor proposal: ARRA
Partial Modernization Project, New Custom House, 721 E. 19" Street, Denver,
Colorado.

Dear Mr. Matsuo:

The General Services Administration (GSA) is in receipt of your revised request for equitable
price adjustment (REA) proposal dated March 13, 2013 for the additional ACM pipe insulation
as indentified in the basement through 4™ floor at the New Custom House. The original date
posted on this letter proposal is October 11, 2012 and GSA interprets this as an inadvertent
error. The correct date should be December 11, 2012, which was the initial request for the
(REA). If our assumption is incorrect, please provide documentation to support the October 11,
2012 date.

In accordance with FAR 52.236-2 Differing Site Conditions and FAR 52.236-3 Site Investigation
and Conditions Affecting the Work, the GSA is rejecting this REA because it was not timely.

Walsh Environmental Scientists and Engineers, LLC prepared a report Renovation Specific
Asbestos Inspection Report for the United States Custom House dated November 19, 2010 for
Matsuo/Centerre. This report was a project specific survey identifying areas where there were
friable materials assumed to contain asbestos.

GSA has no information, except perhaps passing remarks, that there was any information in the
field that contradicted the information from this report until December 11, 2012.

If you have any questions, please feel free to contact Tammy Goetken, Project Manager at 303-
236-2554 or me at 303-236-2839.

Sincerely,

Len Wilson

Contracting Officer
Rocky Mountain Region
Public Buildings Service
Colorado Service Center (8PC)
P.O. Box 25546
Building 41, Room 246
Denver Federal Center
Denver, CO 80225-0546
www.rmrpbs.gov
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